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- | KnaINEERINGIDESIGN & CONgTRYGTION CONTRACT CHANGE ORDER
455 East Calaveras Blvd.
RILPITAS, CA 95035
. Tet  Grade Tagh, ine, . :
P C Box 1728 Data: May 28, 2004

San Ramon, CA, 94583

Project: Piedmont Road Bike Lane and Sldawatk Improvements, Project 4214

Purehase Order No, C421

Contract Chengs Qrder #2 Amou?nl:%ﬁﬁ,d:i;gg
Acoount No. C4214-7-4257

Councll Approval June 1, 2004

Yau are herghy authorized 1o procsed with the foltowing work in connection with Pisdmaont Road Bike Lane andg
Sidewalk Improvernents, Project 4214.

DESCRIPTION: This change arder Is in reference to RFQ No. 2

Furnist: all tebor, material and squipment to place a 1-1/2° aephalt concrete overiay from north of Aguilar Ct,
(eppraximate station 2+37) 1o Yosemite Drive (approximately station 31490} and delete sl slurry segl worit, Width
of AC overiay varies from approximately 41 to 45 feet. Work includes:

Increase items;
1. -Asphak Concrate (Typa A) Q00 tons &t §74.00 for an increasa of $66,600.00
2. Asphalt Conereta |oveling 70 tors at $74.0C for an increase of 85,180.00
3. Adjust UtilityMonument box 10 Grada 1Qeschat  $300.00 for an increase of 53,000.00
4, Provide a suim of $500 for adminstrative cogie for tha slurry sesl contractar for an increase ol $800.00
5. Coordinate & Adjust DWR Manhole io grada 1 esch at $500.00 for an intraase of $500.00
8. Waeadge Cuts (6') and Comtorms (15) 1880 LF @t $4.485 for an Incresse of $8,200.00
Delated tamas!
7. Dslute tem 17 Siurry Seal 152250 sfat  $0.14 for a credit of $(21,315.00)
& Deieteitem 18 Cold Plan Asphait Concrete €930 SFat  §1.00 for a credit of $(8,930,00}

$56,435.00

This work will be parfarmad tor the not to exceed cost of 1ifty-six thousand four hundred thirty-five ($56,435,00).
A balancing change order will be prepared aftar final quantities are known.
Increase in Contract Time: 3 working daya TOTAL ADD: § 56,435.00

Mo cla'ma for additional compangation or damages for 0alay under any theary whateoaver, submitter by the contractar ar any
subcontractor, will be ellowsd by the City for any delay arsing from, or associated with this ¢hanga order. The axanaion of the
ima Jor complatian and the compeneation spacilled In this change orcar shall be the contrauior's aole remecy.

This change order conslitutes full and complete compensation for all labor, egulpment, materiais, ovarhead, sxtended
ovarhead and proiit required 1o perform the changes daescribved ahave in accordance with the appicabie provisions of tha
contrag! dod ts, This change crdes is not affective unti approved by owner,

Oata Approved By: Dste

S-es-»y
"G Fernson David p1. MoNaaly
Seoretary/Treasurer City Enginaer

Fi: Pisdmont 4214.7.000
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